
Contractor's Application for Payment

Owner;

Engineer:

Contractor:

Pro|ect2

Contract:

City of Hsrdsburg

Stockwell Engineers, Inc.

MLC Construction/ Inc.

Owner's Project No*:

Engineers Protect No.?
Contractor's Project No.;

21554

Building Expansion at th^ Existing Ham&burg Pubdc Works Facility

Prime

Application No.:
Application Period;

Th ree & F inal Application Date; 5/24/2022

From 3/5/2022 to 5/23/2022

1, Original Contract Price

2. Net change by Change Orders

3. Current Contract Price {Line 1 + Line 2}

4. Total Work completed and materials stored to date

5. Retainage

a. Q% X $ 79,457.00 Work Completed

6. Amount eIEgible to date (Line 4 - Line 5.a)

7. Overhead & Profit

8. Subtotal

9. SD Excise Tax (2.041%)

10, Less previous payments
11. Amount due this appljcation

1_
s

_$_

_$_

J_
_$_

1:
J_
J_
A.
J_

90,084,88
4,192,69

94,277.57

79,457.00

79,457.00

12,934-86

92,391.86

1,S8S.71

45,645.42

48,632.15

Contractor's Certification

The undersigned Gemtractor certifies, to the best of its knowledge, th® foltowing:

(I) All previous pr-ogfess payments received from Owner on account of Work done under the Contract have been

appijed on account to dlschargeContriactor's tegltimate objigstlons incurred in connection with the Work covered by

prior AppHcaUons for Payment

(2} Title to all Work, materials and equtpment incorpofated in said Work, Qr otherwise li&ted In ©r covered by th^s

Appllcatbn for Payment, will pass to Owner at tFme of paynnent free and dear of all Itens, securlly interests, and

encumbrances (except such as are covered i?y a bond acceptable to Owner indemnifying Ownrr against any such

liens, security interest, or encumbrances); and
(3) AH the Work covered by this Application for Payment is m accordance with the Contract Documfinte and ks not

defective.

Contractor; MLC ConstructioA, I

Signature; Date: ^T/^/"Lxd

,5'-3l-Z-o^Z-

Approved by Owner

By:

Trtle:

Date:

By?

Title:

Date:



Owner:

Engineer: 21554

Contractor:

Project:

Contract:

Application No.: Three & Final  From 03/05/22 to 05/23/22 05/24/22

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1                                 -                                   -                                   -                                   -                                   -   

2                        660.00                        660.00                                 -                          660.00 100%                                 -   

3                        675.00                        675.00                                 -                          675.00 100%                                 -   

4                  21,971.00                  15,379.70                     6,591.30                  21,971.00 100%                                 -   

5                     8,900.00                     6,230.00                     2,670.00                     8,900.00 100%                                 -   

6                     3,115.00                     2,180.50                        934.50                     3,115.00 100%                                 -   

7                     4,975.00                     3,980.00                        995.00                     4,975.00 100%                                 -   

8                     2,800.00                                 -                       2,800.00                     2,800.00 100%                                 -   

9                        920.00                                 -                          920.00                        920.00 100%                                 -   

10                        600.00                                 -                          600.00                        600.00 100%                                 -   

11                     2,350.00                                 -                       2,350.00                     2,350.00 100%                                 -   

12                     3,600.00                                 -                       3,600.00                     3,600.00 100%                                 -   

13                     3,164.00                                 -                       3,164.00                     3,164.00 100%                                 -   

14                     1,092.00                                 -                       1,092.00                     1,092.00 100%                                 -   

15                     5,820.00                     5,820.00                                 -                       5,820.00 100%                                 -   

16                     4,145.00                                 -                       4,145.00                     4,145.00 100%                                 -   

17                     1,880.00                                 -                       1,880.00                     1,880.00 100%                                 -   

18                     3,100.00                                 -                       3,100.00                     3,100.00 100%                                 -   

19                        450.00                                 -                          450.00                        450.00 100%                                 -   

23                     2,091.00                     1,003.70                   (1,003.70)                                 -   0%                     2,091.00 

                                -                                   -   

72,308.00$              35,928.90$              34,288.10$              -$                           70,217.00$              97% 2,091.00$                

4                        695.00                        695.00                                 -                          695.00 100%                                 -   

6                     2,375.00                     2,375.00                                 -                       2,375.00 100%                                 -   

15                     5,820.00                     5,820.00                                 -                       5,820.00 100%                                 -   

16                        350.00                        350.00                                 -                          350.00 100%                                 -   

25                   (2,091.00) 100%                   (2,091.00)

7,149.00$                9,240.00$                -$                           -$                           9,240.00$                129% (2,091.00)$               

79,457.00$              45,168.90$              34,288.10$              -$                           79,457.00$              100% -$                           

General Conditions

Framing Material

Knee Wall Framing

Electrical

Materials Currently 

Stored (not in D or 

E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

% of Scheduled 

Value (G / C)

(%)

Balance to Finish (C 

- G)

($)

Original Contract

B

Item No. Description Scheduled Value ($)

Work Completed

Application Period: Application Date:

Stockwell Engineers, Inc. Engineer's Project No.:

MLC Construction, Inc. Contractor's Project No.:

Building Expansion at the Existing Harrisburg Public Works Facility

Prime

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of Harrisburg Owner's Project No.:

HVAC

Fire Suppression

Hang/Tape/Texture

Suspended Ceiling

Trim Material

Trim Out Labor

Interior Door/Install

Epoxy Floor

Commercial Carpet

Commercial Base

Cabinetry (12 Each)

Countertops

Cabinet Install

Office Window/Install

Finish Trim/Window

Original Contract and Change Orders

Project Totals

Performance Bond

Fire Supression

Cabinetry (12 each)

Performance Bond

Change Order Totals

Original Contract Totals

Change Orders

Electrical - upsize feeder wire for furnace

Countertops
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